

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |                         |                                                   |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|---------------------------------------------------|
| <b>Change Request Response (CRR)</b><br><b>Customer/Project: R360 Dynamics</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                         | <b>Date: Mar 15, 2025</b>                         |
| Change Requested Notice by:<br>Thomas Lee                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | CRR Number:<br>(CRR010) | Attachment:<br>1. Redesign Letter Generation Jobs |
| <b>Change Request Notice 010 (CRN010) 's Details, Requirements:</b><br><br><i>Redesign Eligibility Letters, Suspension Letters, and No-Show Letters into Microsoft Power Automate Cloud Flow to overcome existing challenges of Jobs running on Virtual Machine. The day-to-day process for the operation team remains the same; the change happens behind the scenes.</i>                                                                                                                                                                                                                                                                                                                                                                                                                   |                         |                                                   |
| <b>1. Salient Features</b> <ul style="list-style-type: none"> <li>A. Implement three Microsoft Power Automate Scheduled Cloud Flows to replace the three VM-based letter generation jobs.</li> <li>B. Migrate all twelve letter templates (Eligibility, Suspension, and No-Show letters in English and Spanish) from the VM file system to a managed SharePoint document library.</li> <li>C. Convert letter templates to support the Word Online content control format required by Power Automate.</li> <li>D. Migrate all configuration settings and credentials from plain-text configuration files to Power Platform Environment Variables.</li> <li>E. Update the Suspension Letter Print job to retrieve generated suspension letters from the new cloud storage location.</li> </ul> |                         |                                                   |
| <b>2. Eligibility Letters Power Automate</b> <ul style="list-style-type: none"> <li>A. Generate all eight letter variants (covering different eligibility outcomes (R, X, D, T) in both English and Spanish) and deliver exactly as before.</li> <li>B. Reads unprocessed eligibility records from the SQL DB</li> <li>C. Selects the appropriate Word template based on eligibility type and language</li> <li>D. Populates the template with rider-specific data (name, address, eligibility details)</li> <li>E. Converts the populated document to PDF</li> </ul>                                                                                                                                                                                                                        |                         |                                                   |

- F. Uploads the PDF as an attachment to the rider's Dynamics 365 Contact record
- G. Transmits the PDF to SFTP

### *3. No-Show Letters Power Automate*

- A. Generate all two variants of No-Show letters (English / Spanish) and deliver exactly as before. Riders with only one no-show record are excluded, cases where the driver was late are excluded and letters are only generated for riders who have not already been notified.
- B. Fetches riders with unprocessed no-show from Dynamics 365
- C. Applies a driver-late exclusion: any no-show where the driver was late by 20 or more minutes is excluded
- D. Filters to riders who have more than one no-show record and at least one with LetterSent = false
- E. Selects an English or Spanish Word template based on the rider's written language preference
- F. Populates the template header with rider details and builds a per-trip table sorted by pickup time descending
- G. Converts the populated .doc to PDF
- H. Uploads the PDF as an attachment to the rider's Dynamics 365 Contact record
- I. Uploads the PDF to SFTP

### *4. Suspension Letters*

- A. Generate all two variants of Suspension letters (English / Spanish) and deliver exactly as before. Apply all the current business rules.
- B. Reads the Output Queue
- C. Fetches no-show and suspension data
- D. Selects the appropriate Word template based on eligibility type and language
- E. Populates Word templates
- F. Saves .docx file

**Change Request Notice Process:Change Request Notice Process:**

5. Request was received from ASI via team meeting.

**Motivation for Change Request Notice:**

6. Avoid Manual interventions to resume VM Jobs due to Microsoft Word Local Instance Failure which is causing due to following reasons.
  - A. VM Job requires manual intervention on the server in case of any COM Interop failures due to thread unsafe behavior of COM, Word Online is a cloud-based service and there's no need for manual intervention.
  - B. VM Job stopped working whenever user leaves an open word document on the server, whereas Word Online Cloud Flow will not have this case.
  - C. VM Services stopped working whenever server is not logged in with Admin User, it doesn't apply to Word Online Cloud Flow.
7. VM Job is launching MS Word Application COM instance per rider to fill each rider's template, making large batches extremely slow, COM is not thread safe & not recommending parallel instance whereas Word Online Cloud account don't have this limitation.

**Cost Proposal Estimate for CRR010**

Reference to work breakdown and labor hours

**Schedule:**

- **Estimated Schedule will be 3 weeks after approval of CRR.**

**Terms & Payment Milestones**

- **50% of the cost of Change Notice will be paid upon approval of CN**
- **50% at completion of test and delivery**

| Work Breakdown                                                                                                                                                                                                                                                                        | Hours | Labor Classification        | Discounted Hourly rate | Discounted Total |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------|-----------------------------|------------------------|------------------|
| 1. System Design/Review to <ol style="list-style-type: none"><li>a. Generate Eligibility Letters in the Microsoft Power Automate</li><li>b. Generate Suspension Letters in the Microsoft Power Automate</li><li>c. Generate No Show Letters in the Microsoft Power Automate</li></ol> | 24    | Product Line Specialist     | \$98.80                | \$2371.20        |
| 2. Implement Eligibility Letter Service in the Microsoft Power Automate <ol style="list-style-type: none"><li>a. Upload 8 .docx templates to SharePoint; convert placeholders to Word content controls</li></ol>                                                                      | 56    | SIV Product Line Specialist | \$98.80                | \$5532.80        |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |    |                             |         |           |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|-----------------------------|---------|-----------|
| <ul style="list-style-type: none"> <li>b. Create Power Platform solution; configure environment variables and connection references</li> <li>c. Implement all flow steps as per design document, implement SFTP routing</li> <li>d. Test each eligibility type (U/X/T/D) in both English and Spanish with sample records</li> <li>e. Run parallel with existing VM service using non-production data; validate PDF output, Dynamics attachments, SFTP delivery</li> <li>f. Monitor one week of production runs daily, review flow run history and error alerts</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |    |                             |         |           |
| <p>3. Implement Suspension Letter Service in the Microsoft Power Automate</p> <ul style="list-style-type: none"> <li>a. Upload 2 .docx templates to SharePoint; convert placeholders to Word content controls</li> <li>b. Create Power Platform solution; configure environment variables and connection references</li> <li>c. Implement all flow steps as per design document, implement SFTP routing</li> <li>d. Test English and Spanish templates; validate duration snapping (<math>\leq 10</math> and <math>&gt; 10</math> cases); validate December edge case for suspension start date; verify queue status set to Mailed; confirm Dynamics note attachment; verify SFTP delivery.</li> <li>e. Modify current VM Job to download suspension letters from new SFTP which were generated by this automate.</li> <li>f. Run parallel with existing VM service using non-production data; validate letter output, Dynamics attachments, SFTP delivery</li> <li>g. Monitor one week of production runs daily, review flow run history and error alerts</li> </ul> | 56 | SIV Product Line Specialist | \$98.80 | \$5532.80 |
| <p>4. Implement No-Show Letter Service in the Microsoft Power Automate</p> <ul style="list-style-type: none"> <li>a. Upload 2 .docx templates to SharePoint; convert placeholders to Word content controls</li> <li>b. Create Power Platform solution; configure</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | 56 | SIV Product Line Specialist | \$98.80 | \$5532.80 |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |            |                             |                |                    |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-----------------------------|----------------|--------------------|
| environment variables and connection references<br>c. Implement all flow steps as per design document, implement SFTP routing<br>d. Test English and Spanish templates with sample riders; validate driver-late exclusion; verify LetterSent flag update; confirm SFTP delivery and Dynamics note attachment<br>e. Run parallel with existing VM service using non-production data; validate PDF output, Dynamics attachments, SFTP delivery<br>f. Monitor one week of production runs daily, review flow run history and error alerts |            |                             |                |                    |
| 5. Verification of following functions/screens<br>a. Eligibility Letter Generation<br>b. Suspension Letter Generation<br>c. No-Show Letter Generation                                                                                                                                                                                                                                                                                                                                                                                  | 40         | SIV Product Line Specialist | \$98.80        | \$3952.00          |
| <b>Project Total</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <b>232</b> |                             | <b>\$98.80</b> | <b>\$22,921.60</b> |