

ACCESS SERVICES
RIDER360 MAINTENANCE & OPERATIONS
CONTRACT NO. AS-4159
AMENDMENT NO. 1

This Amendment No. 1 to Contract No. AS-4159 (the "Contract") is made and entered this 30th day of April 2025, by and between Access Services and Information Technologies Curves, Inc. (hereinafter referred to as "Contractor").

WHEREAS, Access and Contractor entered the Contract on July 1, 2022, for the provision of Rider360 maintenance and operation services.

WHEREAS, Access and Contractor desire to modify the Contract as provided herein.

NOW, THEREFORE, the parties hereby agree that the Contract is amended in the following particulars only:

1. CONTRACT TERM

The option to extend the contract term by a one-year increment is hereby exercised. Section 2.0 of the Contract shall be amended as set forth below:

2.0 PERIOD OF PERFORMANCE

The period of performance under the Contract shall be for three (3) years plus one additional option year, **beginning on July 1, 2022 and concluding on June 30, 2026**, unless both parties mutually agree otherwise in writing to extend the Contract; provided however, that Access Services shall have the option, exercisable in its sole and absolute discretion, to extend the term of the Contract for an additional two (2) years in one (1) year extension increments.

2. CONTRACT AMOUNT

The contract amount is hereby increased by \$400,000. Paragraph A of Section 8 of the Contract shall be amended as set forth below:

8.0 PAYMENT OF CONTRACTOR

A. Access shall:

- (i) Pay Contractor on a time-and-material basis at fully burdened hourly rates set forth in the Schedule of Labor Rates attached hereto as Exhibit B, which is incorporated herein by this reference and made an integral part hereof, **up to the not-to-exceed contract amount of \$1,207,000**; and


- (ii) Pay Contractor reimbursable third-party expenses (such as external software subscription costs) requested or approved by Access beforehand in writing.

Except as expressly amended herein, all terms and conditions of the Contract shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 1 to Contract No. AS-4159 to be executed by their respective officers duly authorized to be effective on the date first written above.

INFORMATION TECHNOLOGIES
CURVES, INC.

ACCESS SERVICES

DocuSigned by:

120616177588010452
Matthew Mohebbi
Chief Executive Officer

Andre Colaiace
Executive Director

5/6/2025 | 6:10 AM PDT

Date

Date

APPROVED TO FORM:

Vincent C. Ewing
General Counsel

Date